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3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN:

I.

IT.

GREGG CRYSTALL AND JOHN RILEY

SITUATION: (AS OF 1830 HOURS TUESDAY, MAY 9, 1995)

A.

OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE
OPERATIONS.

PERSONNEL ON-SCENE: EPA - 1
TAT - 3
ERCS -12

ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

ESTIMATED COSTS: COSTS TO DATE
05/09/95 CEILING
EPA DIRECT $ 28,554 $ 63,500
EPA INDIRECT $ 45,408 $ 76,000
ERCS $ 543,112 $1,350,000
TAT $ 88,191 $ 101,000
USCG $ 33,190 $ 34,500
UNALLOCATED $ 330,00
TOTAL $ 738,455 $1,955,000

ACTIONS TAKEN

A.

ERCS CONTINUED TANK CUTTING/CLEANING OPERATIONS IN
THE BACK ROOM OF THE BASEMENT; CONTINUOUS AIR
MONITORING OF TANK CONDITIONS WAS CONDUCTED BY TAT.

ERCS CONTINUED DISCONNECTING AND DRAINING LINES IN
THE MAIN PROCESS BUILDING; PERSONNEL ADDRESSED
LINES ON THE FIRST FLOOR AND THE BASEMENT, AND HAVE
BEGUN IN THE SUB-BASEMENT.

ERCS CHEMIST CONTINUED UPDATING DRUM LOGS AND WASTE

STREAMING THE TANK/VAT SAMPLES FOR FUTURE DISPOSAL.

ERCS GATHERED PIGMENT BAGS FROM THE SECOND FLOOR
AND STAGED THEM IN THE SUB-BASEMENT FOR FUTURE
DISPOSAL.

ERCS PERSONNEL PREPARED FOR PUMPING/TRANSFERRING OF
UST CONTENTS; TANKER TRUCKS DUE ONSITE TO TRANSPORT
AND DISPOSE OF MATERIALS, INCLUDING WATER FROM TANK
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FARM CONTAINMENT AREA.

F. OSC GUARNI RECEIVED A RETURN CALL FROM PATRICIA
HOULE, ATTORNEY FOR FULLER-O’BRIEN PAINTS. HE
SUPPLIED HER WITH A LIST OF PIGMENTS PRESENT ONSITE
WHICH SHE WILL PASS ALONG TO APPROPRIATE PERSONNEL
FOR POSSIBLE USAGE IN THEIR OPERATIONS. OSC GUARNI
ALSO REQUESTED MS. HOULE TO ASK ABOUT OTHER LOCAL
PAINT MANUFACTURERS WHO MIGHT BE INTERESTED IN THE
PRODUCT IF FULLER-O'BRIEN OFFICIALS WERE NOT. MS.
HOULE SAID SHE WOULD RELAY THE INFORMATION AND
PHONE THE OSC WITH AN ANSWER WITHIN A COUPLE OF
DAYS.

III. FUTURE ACTIONS

A. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING
HOT ZONE OPERATIONS. DAILY WORK ZONE AREA
‘MONITORING FOR MERCURY VAPOR TO CONTINUE.

B. ERCS TO CONTINUE TANK CUTTING/CLEANING OPERATIONS
INSIDE BUILDINGS; TANKS WILL BE INERTED WITH LIQUID
NITROGEN PRIOR TO BEING CUT.

C. ERCS TO CONTINUE ADDRESSING PROCESS LINES INSIDE
BUILDINGS.
D. TRANSPORTATION AND DISPOSAL OF UNDERGROUND STORAGE

TANK CONTENTS TO BEGIN.

E. TRANSPORTATION AND DISPOSAL OF LABPACK ITEMS TO BE
CONDUCTED BY CHEM-ANALYTICS REPRESENTATIVES.

F. RM TO CONTINUE COORDINATING TRANSPORTATION AND
DISPOSAL ARRANGEMENTS.

G. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH
LOCAL, STATE, AND FEDERAL AGENCIES.
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ROBERT GUARNI, OSC
U.S. EPA REGION IIT
PHILADELPHIA, PA





